

GLOBAL
EDITION



Project Management

Achieving Competitive Advantage

FOURTH EDITION

Jeffrey K. Pinto

ALWAYS LEARNING

PEARSON

Fourth Edition

GLOBAL EDITION

PROJECT MANAGEMENT

ACHIEVING COMPETITIVE ADVANTAGE

Jeffrey K. Pinto

Pennsylvania State University

PEARSON

Boston Columbus Indianapolis New York San Francisco Hoboken Amsterdam
Cape Town Dubai London Madrid Milan Munich Paris Montreal Toronto Delhi
Mexico City São Paulo Sydney Hong Kong Seoul Singapore Taipei Tokyo

To Mary Beth, my wife, with the most profound thanks and love for her unwavering support. And, to our children, Emily, AJ, and Joseph—three “projects” that are definitely over budget but that are performing far better than I could have hoped!

VP, Product Management: Donna Battista
Editor-in-Chief: Stephanie Wall
Acquisitions Editor: Dan Tylman
Program Manager Team Lead: Ashley Santora
Program Manager: Claudia Fernandes
Editorial Assistant: Linda Albelli
Acquisitions Editor, Global Editions: Vrinda Malik
Project Editor, Global Editions: Suchismita Ukil
VP, Marketing: Maggie Moylan
Product Marketing Manager: Anne Fahlgren
Field Marketing Manager: Lenny Raper
Strategic Marketing Manager: Erin Gardner
Project Manager Team Lead: Judy Leale
Project Manager: Nicole Suddeth
Media Production Manager, Global Editions:
M. Vikram Kumar

Senior Production Controller, Global Editions:
Trudy Kimber
Operations Specialist: Carol Melville
Cover Designer: Lumina Datamatics, Inc
Cover Photo: Voyagerix/Shutterstock
VP, Director of Digital Strategy & Assessment: Paul
Gentile
Manager of Learning Applications: Paul Deluca
Digital Editor: Brian Surette
Digital Studio Manager: Diane Lombardo
Digital Studio Project Manager: Robin Lazrus
Digital Studio Project Manager: Alana Coles
Digital Studio Project Manager: Monique Lawrence
Digital Studio Project Manager: Regina DaSilva
Full-Service Project Management and Composition:
Integra

Credits and acknowledgments borrowed from other sources and reproduced, with permission, in this textbook appear on the appropriate page within text.

Microsoft and/or its respective suppliers make no representations about the suitability of the information contained in the documents and related graphics published as part of the services for any purpose. All such documents and related graphics are provided “as is” without warranty of any kind. Microsoft and/or its respective suppliers hereby disclaim all warranties and conditions with regard to this information, including all warranties and conditions of merchantability, whether express, implied or statutory, fitness for a particular purpose, title and non-infringement. In no event shall Microsoft and/or its respective suppliers be liable for any special, indirect or consequential damages or any damages whatsoever resulting from loss of use, data or profits, whether in an action of contract, negligence or other tortious action, arising out of or in connection with the use or performance of information available from the services. The documents and related graphics contained herein could include technical inaccuracies or typographical errors. Changes are periodically added to the information herein. Microsoft and/or its respective suppliers may make improvements and/or changes in the product(s) and/or the program(s) described herein at any time. Partial screen shots may be viewed in full within the software version specified.

Microsoft® Windows®, and Microsoft Office® are registered trademarks of the Microsoft Corporation in the U.S.A. and other countries. This book is not sponsored or endorsed by or affiliated with the Microsoft Corporation.

Pearson Education Limited
Edinburgh Gate
Harlow
Essex CM20 2JE
England

and Associated Companies throughout the world

Visit us on the World Wide Web at:
www.pearsonglobaleditions.com

© Pearson Education Limited 2016

The rights of Jeffrey K. Pinto to be identified as the author of this work have been asserted by him in accordance with the Copyright, Designs and Patents Act 1988.

Authorized adaptation from the United States edition, entitled Project Management: Achieving Competitive Advantage, 4th edition, ISBN 978-0-13-379807-4, by Jeffrey K. Pinto, published by Pearson Education, Inc. © 2016.

All rights reserved. No part of this publication may be reproduced, stored in a retrieval system, or transmitted in any form or by any means, electronic, mechanical, photocopying, recording or otherwise, without either the prior written permission of the publisher or a license permitting restricted copying in the United Kingdom issued by the Copyright Licensing Agency Ltd, Saffron House, 6–10 Kirby Street, London EC1N 8TS.

All trademarks used herein are the property of their respective owners. The use of any trademark in this text does not vest in the author or publisher any trademark ownership rights in such trademarks, nor does the use of such trademarks imply any affiliation with or endorsement of this book by such owners.

ISBN 10: 1-292-09479-6
ISBN 13: 978-1-292-09479-3

British Library Cataloguing-in-Publication Data
A catalogue record for this book is available from the British Library

10 9 8 7 6 5 4 3 2 1
17 16 15

Typeset in 10/12 Palatino by Integra Software Services

Printed and bound by Vivar in Malaysia

PEARSON

BRIEF CONTENTS

Preface 13

<i>Chapter 1</i>	Introduction: Why Project Management?	21
<i>Chapter 2</i>	The Organizational Context: Strategy, Structure, and Culture	56
<i>Chapter 3</i>	Project Selection and Portfolio Management	96
<i>Chapter 4</i>	Leadership and the Project Manager	135
<i>Chapter 5</i>	Scope Management	164
<i>Chapter 6</i>	Project Team Building, Conflict, and Negotiation	206
<i>Chapter 7</i>	Risk Management	243
<i>Chapter 8</i>	Cost Estimation and Budgeting	276
<i>Chapter 9</i>	Project Scheduling: Networks, Duration Estimation, and Critical Path	316
<i>Chapter 10</i>	Project Scheduling: Lagging, Crashing, and Activity Networks	350
<i>Chapter 11</i>	Advanced Topics in Planning and Scheduling: Agile and Critical Chain	386
<i>Chapter 12</i>	Resource Management	420
<i>Chapter 13</i>	Project Evaluation and Control	451
<i>Chapter 14</i>	Project Closeout and Termination	497

Appendix A The Cumulative Standard Normal Distribution 529

Appendix B Tutorial for MS Project 2013 530

Appendix C Project Plan Template 540

Glossary 544

Company Index 554

Name Index 555

Subject Index 558

CONTENTS

Preface 13

Chapter 1 INTRODUCTION: WHY PROJECT MANAGEMENT? 21

PROJECT PROFILE: Development Projects in Lagos, Nigeria 22

Introduction 24

1.1 What Is a Project? 25

General Project Characteristics 26

1.2 Why Are Projects Important? 29

PROJECT PROFILE: "Throwing Good Money after Bad": the BBC's Digital Media Initiative 30

1.3 Project Life Cycles 33

■ BOX 1.1: Project Managers in Practice 35

1.4 Determinants of Project Success 36

■ BOX 1.2: Project Management Research in Brief 39

1.5 Developing Project Management Maturity 39

1.6 Project Elements and Text Organization 43

Summary 47 • Key Terms 49 • Discussion Questions 49

• Case Study 1.1 MegaTech, Inc. 49 • Case Study 1.2 The IT Department at Hamelin Hospital 50 • Case Study 1.3 Disney's Expedition Everest 51 • Case Study 1.4 Rescue of Chilean Miners 52 • Internet Exercises 53 • PMP Certification Sample Questions 54 • Notes 54

Chapter 2 THE ORGANIZATIONAL CONTEXT: STRATEGY, STRUCTURE, AND CULTURE 56

PROJECT PROFILE: Tesla's \$5 Billion Gamble 57

Introduction 58

2.1 Projects and Organizational Strategy 59

2.2 Stakeholder Management 61

Identifying Project Stakeholders 62

Managing Stakeholders 65

2.3 Organizational Structure 67

2.4 Forms of Organizational Structure 68

Functional Organizations 68

Project Organizations 70

Matrix Organizations 73

Moving to Heavyweight Project Organizations 75

■ BOX 2.1: Project Management Research in Brief 76

2.5 Project Management Offices 77

2.6 Organizational Culture 79

How Do Cultures Form? 81

Organizational Culture and Project Management 83

PROJECT PROFILE: Electronic Arts and the Power of Strong Culture in Design Teams 84

Summary 85 • Key Terms 87 • Discussion Questions 87 • Case Study 2.1 Rolls-Royce Corporation 87 • Case Study 2.2 Classic Case: Paradise Lost—The Xerox Alto 88 • Case Study 2.3 Project Task Estimation and the Culture of "Gotcha!" 89 • Case Study 2.4 Widgets 'R Us 90 • Internet Exercises 90 • PMP Certification Sample Questions 90 • Integrated Project—Building Your Project Plan 92 • Notes 94

Chapter 3 PROJECT SELECTION AND PORTFOLIO MANAGEMENT 96**PROJECT PROFILE:** Project Selection Procedures: A Cross-Industry Sampler 97*Introduction* 983.1 *Project Selection* 983.2 *Approaches to Project Screening and Selection* 100

Method One: Checklist Model 100

Method Two: Simplified Scoring Models 102

Limitations of Scoring Models 104

Method Three: The Analytical Hierarchy Process 104

Method Four: Profile Models 108

3.3 *Financial Models* 110

Payback Period 110

Net Present Value 112

Discounted Payback 114

Internal Rate of Return 114

Choosing a Project Selection Approach 116

PROJECT PROFILE: Project Selection and Screening at GE: The Tollgate Process 1173.4 *Project Portfolio Management* 118

Objectives and Initiatives 119

Developing a Proactive Portfolio 120

Keys to Successful Project Portfolio Management 123

Problems in Implementing Portfolio Management 124

Summary 125 • *Key Terms* 126 • *Solved Problems* 127• *Discussion Questions* 128 • *Problems* 128 • **Case Study 3.1***Keflavik Paper Company* 131 • **Case Study 3.2** *Project Selection at Nova**Western, Inc.* 132 • *Internet Exercises* 133 • *Notes* 133**Chapter 4 LEADERSHIP AND THE PROJECT MANAGER 135****PROJECT PROFILE:** Leading by Example for the London Olympics—Sir John Armit 136*Introduction* 1374.1 *Leaders Versus Managers* 1384.2 *How the Project Manager Leads* 139

Acquiring Project Resources 139

Motivating and Building Teams 140

Having a Vision and Fighting Fires 141

Communicating 141

■ **BOX 4.1:** Project Management Research in Brief 1444.3 *Traits of Effective Project Leaders* 145

Conclusions about Project Leaders 146

PROJECT PROFILE: Dr. Elattuvalapil Sreedharan, India's Project Management Guru 1464.4 *Project Champions* 147

Champions—Who Are They? 148

What Do Champions Do? 149

How to Make a Champion 150

4.5 *The New Project Leadership* 151■ **BOX 4.2:** Project Managers in Practice 152**PROJECT PROFILE:** The Challenge of Managing Internationally 1534.6 *Project Management Professionalism* 154

- Summary* 155 • *Key Terms* 156 • *Discussion Questions* 156
- *Case Study 4.1 In Search of Effective Project Managers* 157
- *Case Study 4.2 Finding the Emotional Intelligence to Be a Real Leader* 157
- *Case Study 4.3 Problems with John* 158 • *Internet Exercises* 161
- *PMP Certification Sample Questions* 161 • *Notes* 162

Chapter 5 SCOPE MANAGEMENT 164

PROJECT PROFILE: "We look like fools."—Oregon's Failed Rollout of Its Obamacare Web Site 165

Introduction 166

5.1 Conceptual Development 168

The Statement of Work 170

The Project Charter 171

PROJECT PROFILE: Statements of Work: Then and Now 171

5.2 The Scope Statement 173

The Work Breakdown Structure 173

Purposes of the Work Breakdown Structure 174

The Organization Breakdown Structure 179

The Responsibility Assignment Matrix 180

5.3 Work Authorization 181

PROJECT PROFILE: Defining a Project Work Package 183

5.4 Scope Reporting 184

■ **BOX 5.1:** Project Management Research in Brief 185

5.5 Control Systems 187

Configuration Management 187

5.6 Project Closeout 189

- Summary* 190 • *Key Terms* 191 • *Discussion Questions* 191
- *Problems* 192 • *Case Study 5.1 Boeing's Virtual Fence* 192
- *Case Study 5.2 California's High-Speed Rail Project* 193
- *Case Study 5.3 Five Star Hotel ELV (Extra Low Voltage) Project* 195
- *Case Study 5.4 The Expeditionary Fighting Vehicle* 196 • *Internet Exercises* 198
- *PMP Certification Sample Questions* 198 • *MS Project Exercises* 199
- *Appendix 5.1: Sample Project Charter* 200 • *Integrated Project—Developing the Work Breakdown Structure* 202 • *Notes* 204

Chapter 6 PROJECT TEAM BUILDING, CONFLICT, AND NEGOTIATION 206

PROJECT PROFILE: Engineers Without Borders: Project Teams Impacting Lives 207

Introduction 208

6.1 Building the Project Team 209

Identify Necessary Skill Sets 209

Identify People Who Match the Skills 209

Talk to Potential Team Members and Negotiate with Functional Heads 209

Build in Fallback Positions 211

Assemble the Team 211

6.2 Characteristics of Effective Project Teams 212

A Clear Sense of Mission 212

A Productive Interdependency 212

Cohesiveness 213

Trust 213

Enthusiasm 213

Results Orientation 214

- 6.3 *Reasons Why Teams Fail* 214
 - Poorly Developed or Unclear Goals 214
 - Poorly Defined Project Team Roles and Interdependencies 214
 - Lack of Project Team Motivation 215
 - Poor Communication 215
 - Poor Leadership 215
 - Turnover Among Project Team Members 216
 - Dysfunctional Behavior 216
- 6.4 *Stages in Group Development* 216
 - Stage One: Forming 217
 - Stage Two: Storming 217
 - Stage Three: Norming 218
 - Stage Four: Performing 218
 - Stage Five: Adjourning 218
 - Punctuated Equilibrium 218
- 6.5 *Achieving Cross-Functional Cooperation* 219
 - Superordinate Goals 219
 - Rules and Procedures 220
 - Physical Proximity 221
 - Accessibility 221
 - Outcomes of Cooperation: Task and Psychosocial Results 221
- 6.6 *Virtual Project Teams* 222
 - PROJECT PROFILE:** Tele-Immersion Technology Eases the Use of Virtual Teams 223
- 6.7 *Conflict Management* 224
 - What Is Conflict? 225
 - Sources of Conflict 226
 - Methods for Resolving Conflict 228
- 6.8 *Negotiation* 229
 - Questions to Ask Prior to the Negotiation 229
 - Principled Negotiation 230
 - Invent Options for Mutual Gain 232
 - Insist on Using Objective Criteria 233
 - Summary* 234 • *Key Terms* 234 • *Discussion Questions* 235 • **Case Study 6.1** *Columbus Instruments* 235 • **Case Study 6.2** *The Bean Counter and the Cowboy* 236 • **Case Study 6.3** *Johnson & Rogers Software Engineering, Inc.* 237 • *Exercise in Negotiation* 239 • *Internet Exercises* 240 • *PMP Certification Sample Questions* 240 • *Notes* 241

Chapter 7 RISK MANAGEMENT 243

- PROJECT PROFILE:** The Building that Melted Cars 244
- Introduction* 245
 - **BOX 7.1:** Project Managers in Practice 247
- 7.1 *Risk Management: A Four-Stage Process* 248
 - Risk Identification 248
 - PROJECT PROFILE:** Bank of America Completely Misjudges Its Customers 250
 - Risk Breakdown Structures 251
 - Analysis of Probability and Consequences 251
 - Risk Mitigation Strategies 254
 - Use of Contingency Reserves 256

Other Mitigation Strategies 257

Control and Documentation 257

PROJECT PROFILE: Collapse of Shanghai Apartment Building 259

7.2 Project Risk Management: An Integrated Approach 261

Summary 263 • *Key Terms* 264 • *Solved Problem* 264

• *Discussion Questions* 264 • *Problems* 264 • **Case Study 7.1** Classic Case: de Havilland's Falling Comet 265 • **Case Study 7.2** The Spanish Navy Pays Nearly \$3 Billion for a Submarine That Will Sink Like a Stone 268
 • **Case Study 7.3** Classic Case: Nicoll Highway Collapse 269 • *Internet Exercises* 271 • *PMP Certification Sample Questions* 271 • *Integrated Project—Project Risk Assessment* 273 • *Notes* 275

Chapter 8 COST ESTIMATION AND BUDGETING 276

PROJECT PROFILE: Sochi Olympics—What's the Cost of National Prestige? 277

8.1 Cost Management 279

Direct Versus Indirect Costs 280

Recurring Versus Nonrecurring Costs 281

Fixed Versus Variable Costs 281

Normal Versus Expedited Costs 282

8.2 Cost Estimation 282

Learning Curves in Cost Estimation 286

■ **BOX 8.1:** Project Management Research in Brief 290

Problems with Cost Estimation 292

■ **BOX 8.2:** Project Management Research in Brief 294

8.3 Creating a Project Budget 295

Top-Down Budgeting 295

Bottom-Up Budgeting 296

Activity-Based Costing 296

8.4 Developing Budget Contingencies 298

Summary 300 • *Key Terms* 301 • *Solved Problems* 302

• *Discussion Questions* 303 • *Problems* 304 • **Case Study 8.1** The Hidden Costs of Infrastructure Projects—The Case of Building Dams 306

• **Case Study 8.2** Boston's Central Artery/Tunnel Project 308 • *Internet Exercises* 310 • *PMP Certification Sample Questions* 310 • *Integrated Project—Developing the Cost Estimates and Budget* 312 • *Notes* 314

Chapter 9 PROJECT SCHEDULING: NETWORKS, DURATION ESTIMATION, AND CRITICAL PATH 316

PROJECT PROFILE: After 20 Years and More Than \$50 Billion, Oil is No Closer to the Surface: The Caspian Kashagan Project 317

Introduction 318

9.1 Project Scheduling 319

9.2 Key Scheduling Terminology 320

9.3 Developing a Network 322

Labeling Nodes 323

Serial Activities 323

Concurrent Activities 323

Merge Activities 324

Burst Activities 325

9.4 Duration Estimation 327

- 9.5 *Constructing the Critical Path* 331
 - Calculating the Network 331
 - The Forward Pass 332
 - The Backward Pass 334
 - Probability of Project Completion 336
 - Laddering Activities 338
 - Hammock Activities 339
 - Options for Reducing the Critical Path 340
 - **BOX 9.1:** Project Management Research in Brief 341
 - Summary* 342 • *Key Terms* 343 • *Solved Problems* 343 •
 - Discussion Questions* 345 • *Problems* 345 • *Internet Exercises* 347 • *MS Project Exercises* 348 • *PMP Certification Sample Questions* 348 • *Notes* 349

Chapter 10 PROJECT SCHEDULING: LAGGING, CRASHING, AND ACTIVITY NETWORKS 350

- PROJECT PROFILE: Enlarging the Panama Canal 351
- Introduction* 353
- 10.1 *Lags in Precedence Relationships* 353
 - Finish to Start 353
 - Finish to Finish 354
 - Start to Start 354
 - Start to Finish 355
- 10.2 *Gantt Charts* 355
 - Adding Resources to Gantt Charts 357
 - Incorporating Lags in Gantt Charts 358
 - **BOX 10.1:** Project Managers in Practice 358
- 10.3 *Crashing Projects* 360
 - Options for Accelerating Projects 360
 - Crashing the Project: Budget Effects 366
- 10.4 *Activity-on-Arrow Networks* 368
 - How Are They Different? 368
 - Dummy Activities 371
 - Forward and Backward Passes with AOA Networks 372
 - AOA Versus AON 373
- 10.5 *Controversies in the Use of Networks* 374
 - Conclusions 376
 - Summary* 376 • *Key Terms* 377 • *Solved Problems* 377 • *Discussion Questions* 378 • *Problems* 378 • **Case Study 10.1** *Project Scheduling at Banque Cheque Construction (A)* 380 • **Case Study 10.2** *Project Scheduling at Banque Cheque Construction (B)* 380 • *MS Project Exercises* 381 • *PMP Certification Sample Questions* 381 • *Integrated Project—Developing the Project Schedule* 383 • *Notes* 385

Chapter 11 ADVANCED TOPICS IN PLANNING AND SCHEDULING: AGILE AND CRITICAL CHAIN 386

- PROJECT PROFILE: Developing Projects Through Kickstarter—Do Delivery Dates Mean Anything? 387
- Introduction* 388
- 11.1 *Agile Project Management* 389
 - What Is Unique About Agile PM? 390

- Tasks Versus Stories 391
- Key Terms in Agile PM 392
- Steps in Agile 393
- Sprint Planning 394
- Daily Scrums 394
- The Development Work 394
- Sprint Reviews 395
- Sprint Retrospective 396
- Problems with Agile 396
 - **BOX 11.1:** Project Management Research in Brief 396
- 11.2 *Extreme Programming (XP)* 397
- 11.3 *The Theory of Constraints and Critical Chain Project Scheduling* 397
 - Theory of Constraints 398
- 11.4 *The Critical Chain Solution to Project Scheduling* 399
 - Developing the Critical Chain Activity Network 401
 - Critical Chain Solutions Versus Critical Path Solutions 403
 - PROJECT PROFILE:** Eli Lilly Pharmaceuticals and Its Commitment to Critical Chain Project Management 405
- 11.5 *Critical Chain Solutions to Resource Conflicts* 406
- 11.6 *Critical Chain Project Portfolio Management* 407
 - **BOX 11.2:** Project Management Research in Brief 410
- 11.7 *Critiques of CCPM* 411
 - Summary 411 • Key Terms 413 • Solved Problem 413
 - Discussion Questions 414 • Problems 414 • **Case Study 11.1** *It's an Agile World* 416 • **Case Study 11.2** *Ramstein Products, Inc.* 417
 - Internet Exercises 418 • Notes 418

Chapter 12 RESOURCE MANAGEMENT 420

- PROJECT PROFILE:** Hong Kong Connects to the World's Longest Natural Gas Pipeline 421
- Introduction* 422
- 12.1 *The Basics of Resource Constraints* 422
 - Time and Resource Scarcity 423
- 12.2 *Resource Loading* 425
- 12.3 *Resource Leveling* 427
 - Step One: Develop the Resource-Loading Table 431
 - Step Two: Determine Activity Late Finish Dates 432
 - Step Three: Identify Resource Overallocation 432
 - Step Four: Level the Resource-Loading Table 432
- 12.4 *Resource-Loading Charts* 436
 - **BOX 12.1:** Project Managers in Practice 438
- 12.5 *Managing Resources in Multiproject Environments* 440
 - Schedule Slippage 440
 - Resource Utilization 440
 - In-Process Inventory 441
 - Resolving Resource Decisions in Multiproject Environments 441
 - Summary 443 • Key Terms 444 • Solved Problem 444 • Discussion Questions 445 • Problems 445 • **Case Study 12.1** *The Problems of Multitasking* 447 • Internet Exercises 448 • MS Project Exercises 448 • PMP Certification Sample Questions 449 • Integrated Project—Managing Your Project's Resources 450 • Notes 450

Chapter 13 PROJECT EVALUATION AND CONTROL 451

PROJECT PROFILE: New York City's CityTime Project 452

Introduction 453

13.1 *Control Cycles—A General Model* 454

13.2 *Monitoring Project Performance* 455

The Project S-Curve: A Basic Tool 455

S-Curve Drawbacks 456

Milestone Analysis 457

Problems with Milestones 458

The Tracking Gantt Chart 459

Benefits and Drawbacks of Tracking Gantt Charts 460

13.3 *Earned Value Management* 460

Terminology for Earned Value 461

Creating Project Baselines 462

Why Use Earned Value? 463

Steps in Earned Value Management 464

Assessing a Project's Earned Value 465

13.4 *Using Earned Value to Manage a Portfolio of Projects* 470

PROJECT PROFILE: Earned Value at Northrop Grumman 471

13.5 *Issues in the Effective Use of Earned Value Management* 472

13.6 *Human Factors in Project Evaluation and Control* 474

Critical Success Factor Definitions 476

Conclusions 478

Summary 478 • *Key Terms* 479 • *Solved Problem* 479 •

Discussion Questions 480 • *Problems* 481 • **Case Study 13.1** *The*

IT Department at Kimble College 483 • **Case Study 13.2** *The Supercon-*

ducting Supercollider 484 • **Case Study 13.3** *Boeing's 787 Dreamliner:*

Failure to Launch 485 • *Internet Exercises* 488 • *MS Project*

Exercises 488 • *PMP Certification Sample Questions* 489

• *Appendix 13.1: Earned Schedule* 490 • *Notes* 495

Chapter 14 PROJECT CLOSEOUT AND TERMINATION 497

PROJECT PROFILE: Duke Energy and Its Cancelled Levy County Nuclear
Power Plant 498

Introduction 499

14.1 *Types of Project Termination* 500

■ **BOX 14.1:** Project Managers in Practice 500

14.2 *Natural Termination—The Closeout Process* 502

Finishing the Work 502

Handing Over the Project 502

Gaining Acceptance for the Project 503

Harvesting the Benefits 503

Reviewing How It All Went 503

Putting It All to Bed 505

Disbanding the Team 506

What Prevents Effective Project Closeouts? 506

14.3 *Early Termination for Projects* 507

Making the Early Termination Decision 509

PROJECT PROFILE: Aftermath of a "Feeding Frenzy": Dubai and Cancelled
Construction Projects 510

Shutting Down the Project 510

■ **BOX 14.2:** Project Management Research in Brief 512

Allowing for Claims and Disputes 513

14.4 Preparing the Final Project Report 514

Conclusion 516

Summary 516 • *Key Terms* 517 • *Discussion Questions* 517

• **Case Study 14.1** *New Jersey Kills Hudson River Tunnel Project* 517

• **Case Study 14.2** *The Project That Wouldn't Die* 519 • **Case Study 14.3**

Classic Case: Eight Years in the Making 520 • *Internet Exercises* 521

• *PMP Certification Sample Questions* 522 • *Appendix 14.1: Sample Pages from Project Sign-off Document* 523 • *Notes* 527

Appendix A The Cumulative Standard Normal Distribution 529

Appendix B Tutorial for MS Project 2013 530

Appendix C Project Plan Template 540

Glossary 544

Company Index 554

Name Index 555

Subject Index 558

Fourth Edition

GLOBAL EDITION

PROJECT MANAGEMENT

ACHIEVING COMPETITIVE ADVANTAGE

Jeffrey K. Pinto

Pennsylvania State University

PEARSON

Boston Columbus Indianapolis New York San Francisco Hoboken Amsterdam
Cape Town Dubai London Madrid Milan Munich Paris Montreal Toronto Delhi
Mexico City São Paulo Sydney Hong Kong Seoul Singapore Taipei Tokyo

To Mary Beth, my wife, with the most profound thanks and love for her unwavering support. And, to our children, Emily, AJ, and Joseph—three “projects” that are definitely over budget but that are performing far better than I could have hoped!

VP, Product Management: Donna Battista
Editor-in-Chief: Stephanie Wall
Acquisitions Editor: Dan Tylman
Program Manager Team Lead: Ashley Santora
Program Manager: Claudia Fernandes
Editorial Assistant: Linda Albelli
Acquisitions Editor, Global Editions: Vrinda Malik
Project Editor, Global Editions: Suchismita Ukil
VP, Marketing: Maggie Moylan
Product Marketing Manager: Anne Fahlgren
Field Marketing Manager: Lenny Raper
Strategic Marketing Manager: Erin Gardner
Project Manager Team Lead: Judy Leale
Project Manager: Nicole Suddeth
Media Production Manager, Global Editions:
M. Vikram Kumar

Senior Production Controller, Global Editions:
Trudy Kimber
Operations Specialist: Carol Melville
Cover Designer: Lumina Datamatics, Inc
Cover Photo: Voyagerix/Shutterstock
VP, Director of Digital Strategy & Assessment: Paul Gentile
Manager of Learning Applications: Paul Deluca
Digital Editor: Brian Surette
Digital Studio Manager: Diane Lombardo
Digital Studio Project Manager: Robin Lazrus
Digital Studio Project Manager: Alana Coles
Digital Studio Project Manager: Monique Lawrence
Digital Studio Project Manager: Regina DaSilva
Full-Service Project Management and Composition:
Integra

Credits and acknowledgments borrowed from other sources and reproduced, with permission, in this textbook appear on the appropriate page within text.

Microsoft and/or its respective suppliers make no representations about the suitability of the information contained in the documents and related graphics published as part of the services for any purpose. All such documents and related graphics are provided “as is” without warranty of any kind. Microsoft and/or its respective suppliers hereby disclaim all warranties and conditions with regard to this information, including all warranties and conditions of merchantability, whether express, implied or statutory, fitness for a particular purpose, title and non-infringement. In no event shall Microsoft and/or its respective suppliers be liable for any special, indirect or consequential damages or any damages whatsoever resulting from loss of use, data or profits, whether in an action of contract, negligence or other tortious action, arising out of or in connection with the use or performance of information available from the services. The documents and related graphics contained herein could include technical inaccuracies or typographical errors. Changes are periodically added to the information herein. Microsoft and/or its respective suppliers may make improvements and/or changes in the product(s) and/or the program(s) described herein at any time. Partial screen shots may be viewed in full within the software version specified.

Microsoft® Windows®, and Microsoft Office® are registered trademarks of the Microsoft Corporation in the U.S.A. and other countries. This book is not sponsored or endorsed by or affiliated with the Microsoft Corporation.

Pearson Education Limited
Edinburgh Gate
Harlow
Essex CM20 2JE
England

and Associated Companies throughout the world

Visit us on the World Wide Web at:
www.pearsonglobaleditions.com

© Pearson Education Limited 2016

The rights of Jeffrey K. Pinto to be identified as the author of this work have been asserted by him in accordance with the Copyright, Designs and Patents Act 1988.

Authorized adaptation from the United States edition, entitled Project Management: Achieving Competitive Advantage, 4th edition, ISBN 978-0-13-379807-4, by Jeffrey K. Pinto, published by Pearson Education, Inc. © 2016.

All rights reserved. No part of this publication may be reproduced, stored in a retrieval system, or transmitted in any form or by any means, electronic, mechanical, photocopying, recording or otherwise, without either the prior written permission of the publisher or a license permitting restricted copying in the United Kingdom issued by the Copyright Licensing Agency Ltd, Saffron House, 6–10 Kirby Street, London EC1N 8TS.

All trademarks used herein are the property of their respective owners. The use of any trademark in this text does not vest in the author or publisher any trademark ownership rights in such trademarks, nor does the use of such trademarks imply any affiliation with or endorsement of this book by such owners.

ISBN 10: 1-292-09479-6
ISBN 13: 978-1-292-09479-3

British Library Cataloguing-in-Publication Data
A catalogue record for this book is available from the British Library

10 9 8 7 6 5 4 3 2 1
17 16 15

Typeset in 10/12 Palatino by Integra Software Services

Printed and bound by Vivar in Malaysia

PEARSON

BRIEF CONTENTS

Preface 13

<i>Chapter 1</i>	Introduction: Why Project Management?	21
<i>Chapter 2</i>	The Organizational Context: Strategy, Structure, and Culture	56
<i>Chapter 3</i>	Project Selection and Portfolio Management	96
<i>Chapter 4</i>	Leadership and the Project Manager	135
<i>Chapter 5</i>	Scope Management	164
<i>Chapter 6</i>	Project Team Building, Conflict, and Negotiation	206
<i>Chapter 7</i>	Risk Management	243
<i>Chapter 8</i>	Cost Estimation and Budgeting	276
<i>Chapter 9</i>	Project Scheduling: Networks, Duration Estimation, and Critical Path	316
<i>Chapter 10</i>	Project Scheduling: Lagging, Crashing, and Activity Networks	350
<i>Chapter 11</i>	Advanced Topics in Planning and Scheduling: Agile and Critical Chain	386
<i>Chapter 12</i>	Resource Management	420
<i>Chapter 13</i>	Project Evaluation and Control	451
<i>Chapter 14</i>	Project Closeout and Termination	497

Appendix A The Cumulative Standard Normal Distribution 529

Appendix B Tutorial for MS Project 2013 530

Appendix C Project Plan Template 540

Glossary 544

Company Index 554

Name Index 555

Subject Index 558

CONTENTS

Preface 13

Chapter 1 INTRODUCTION: WHY PROJECT MANAGEMENT? 21

PROJECT PROFILE: Development Projects in Lagos, Nigeria 22

Introduction 24

1.1 What Is a Project? 25

General Project Characteristics 26

1.2 Why Are Projects Important? 29

PROJECT PROFILE: "Throwing Good Money after Bad": the BBC's Digital Media Initiative 30

1.3 Project Life Cycles 33

■ BOX 1.1: Project Managers in Practice 35

1.4 Determinants of Project Success 36

■ BOX 1.2: Project Management Research in Brief 39

1.5 Developing Project Management Maturity 39

1.6 Project Elements and Text Organization 43

Summary 47 • Key Terms 49 • Discussion Questions 49

• Case Study 1.1 MegaTech, Inc. 49 • Case Study 1.2 The IT Department at Hamelin Hospital 50 • Case Study 1.3 Disney's Expedition Everest 51 • Case Study 1.4 Rescue of Chilean Miners 52 • Internet Exercises 53 • PMP Certification Sample Questions 54 • Notes 54

Chapter 2 THE ORGANIZATIONAL CONTEXT: STRATEGY, STRUCTURE, AND CULTURE 56

PROJECT PROFILE: Tesla's \$5 Billion Gamble 57

Introduction 58

2.1 Projects and Organizational Strategy 59

2.2 Stakeholder Management 61

Identifying Project Stakeholders 62

Managing Stakeholders 65

2.3 Organizational Structure 67

2.4 Forms of Organizational Structure 68

Functional Organizations 68

Project Organizations 70

Matrix Organizations 73

Moving to Heavyweight Project Organizations 75

■ BOX 2.1: Project Management Research in Brief 76

2.5 Project Management Offices 77

2.6 Organizational Culture 79

How Do Cultures Form? 81

Organizational Culture and Project Management 83

PROJECT PROFILE: Electronic Arts and the Power of Strong Culture in Design Teams 84

Summary 85 • Key Terms 87 • Discussion Questions 87 • Case Study 2.1 Rolls-Royce Corporation 87 • Case Study 2.2 Classic Case: Paradise Lost—The Xerox Alto 88 • Case Study 2.3 Project Task Estimation and the Culture of "Gotcha!" 89 • Case Study 2.4 Widgets 'R Us 90 • Internet Exercises 90 • PMP Certification Sample Questions 90 • Integrated Project—Building Your Project Plan 92 • Notes 94